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6.0 PROJECT DESCRIPTION 

6.1 Technical Objective 

The primary objective of this program is to obtain soil samples for 
analysis to determine the presence of coal tar derivatives beneath the 
Reilly Tar Site in St. Louis Park, Minnesota. The program is to include 
installation of a maximum of 21 borings and 12 piezometers during the 
performance of this project. GCA will also develop a computer graphics 
system that will be used to develop geologic cross-sections from borehole 
data. 

6.2 Period of Performance 

The field operations, data acquisition, and reports specified in the 
Scope of Work will be completed 38 weeks after the date of program 
initiation. 

6.3 Scope of Work 

TASK 1. DEVELOP CROSS-SECTIONS OF THE REILLY TAR SITE 

GCA will collect, through its Subcontractor, Braun Engineering, 
boring logs in the vicinity of Highway 7 and the "Swamp." This will 
involve Braun Engineering obtaining permission from the Minnesota 
Department of Transportation and other clients, reproducing the 
boring logs, and supplying them to the Minnesota Pollution Control 
Agency (MPCA). MPCA, in cooperation with the U.S. Geological Survey 
(USGS), will standardize the boring logs in a format suitable for 
input to a computerized data base. Logs of the eight wells just 
completed by GCA will be included. GCA will compile this data base 
and construct, utilizing computer graphic techniques, cross-sections 
of the Reilly Tar Site. These cross-sections will be transmitted to 
MPCA and USGS. GCA will assist USGS and MPCA in interpretation of 
the logs and in the selection of boring locations. 

TASK 2. BORING 

1. General 

a. Each boring will be advanced using rotary drilling 
techniques. Change in crew from' commencement to approved completion will not 
be made except when such change is approved by the GCA Technical Field 
Representative (hereinafter, Technical Representative). The Subcontractor 
will not abandon a boring before reaching the depth required by the Technical 
Representative: nor the casing or other apparatus be removed except with the 
permission of the Technical Representative. All drilling should occur during 
daylight hours Monday through Friday. No drilling should occur on Government 
holidays so that Government officials can observe all the work. If certain 
phases of work on a well must be continued into the hours of darkness, 
sufficient lighting will be provided by the Subcontractor such that work may 
be carried out in a safe and efficient manner. The Subcontractor will obtain 
all necessary permits and utility clearances as well as provide roadway signs 
as necessary to perform the work described herein. 



b. The location of a water source for drilling will be 
approved by the Technical Representative. The Subcontractor will provide, 
install, and maintain sufficient pumps and water lines to ensure an adequate 
water supply for the work. The digging of sumps for drill water will not be 
permitted. Portable mud tubs will be required. Discharge water will be 
controlled to prevent contamination, pollution, excessive erosion, and other 
damage. The place of discharge is to be designated by the Technical 
Representative. 

2. Tju^e 

Borings will be selected as necessary for procuring split-spoon 
samples, thin-wall samples, installation of piezometers, and well development. 

3. Number and Location 

Eight (8) borings will be drilled during the first phase at 
locations designated by the Technical Representative and will be installed 
over a five (5) week period in October to November 1982. Thirteen (13) 
additional borings will be drilled during the second phase at designated 
locations and will be installed over a seven (7) week period in April-May 1983. 

4. Depth of Borings 

Borings will be advanced to the depths specified by the GCA 
Representative. The maximum depth of borings is estimated to be typically 
75 feet. 

5. Installation 

Borings will begin with a 3.5 inch I.D. (or larger) hollow-stem 
auger fitted with a sampler taking samples approximately every 5 feet until 
the water table is encountered. The hollow-stem auger will be removed and 
4-inch I.D. surface casing set to a depth of approximately 10 feet. Casings 
will be advanced vertically through earth and other materials, including 
boulders, to the depth below the surface of the ground that is required to 
maintain the sides of the borehole, or as directed by the Technical 
Representative. The casings will not be advanced ahead of the borehole, 
except as necessary to control the caving of the borehole walls. The hole 
will be advanced by approximately 5-foot increments by taking a Shelby tube or 
split-spoon sample, drilling 3 feet with a Tri-cone bit and adding 5 feet of 
H-type casing. Below the groundwater level, water or drilling fluid will be 
maintained within the boring at or above the groundwater level to prevent 
caving conditions and to prevent loss of circulation. The drilling fluid will 
be standard commercial bentonite mixed with clean water and will not be 
recirculated. All mud and cuttings will be disposed of in compliance with 
Minnesota Department of Health Requirements. No cuttings, chemicals, or other 
foreign materials will be introduced into the hole. The Subcontractor will be 
equipped with the hammer equipment necessary to drive the casing into the 
hole. The number of blows required to drive the casing each foot and the 
weight of the hammer and drop will be recorded. 



TASK 3. PIEZOMETER CONSTRUCTION 
I 

a. Locationa 

The subcontractor will be required to install piezometers at 
twenve (12) locations to be selected by the Technical 
Representative in the manner described herein (Figure 1). 

b. Drilling 

The piezometers will be drilled straight, plumb, and free of 
any obstructions to permit easy, installation of the well 
casing. Faulty alignment of the drilled holes will be 
corrected at the Subcontractor's expensa. 

c. Depth 

The Piezometers will be installed inside a 4-inch minimum 
diameter hole and to a depth specified by the Technical 
Representative. 

d. Pipe and Screen 

The piezometer will be 2 inch I.D. galvanized steel, threaded 
and coupled, steam-cleaned, and in lengths of not' more than 
10.5 feet. The perforated interval will consist of a 3-foot 
long by 2-inch (I.D.) wire wound screen. No. 10 slot, 
galvanized steel and fitted with a 1-foot sump section with a 
plug at the bottom. This section will be installed at the 
bedrock/drift boundary. (Platteville Limestone.) 

e. Filter Envelope Specifications 

The filter envelope (gravel pack) will be composed of either 
Morie No. 0 sand, supplied by Jessie S. Morie & Son, Inc., 
Hauricetown, New Jersey, 03239, Ottawa sand, or approved equal 
as determined by the Technical Representative. 

f. Washing 

The drilled holes will be thoroughly washed to clean any 
sediment that may have built up on the hole wall during 
drilling. Additionally, clear water will be circulated through 
the perforated pipe, returning to the surface in the annular 
space, prior to placing the filter envelope. Washing will 
continue in holes while placing the filter envelope, until the 
return water is free of soil particles. 

g. Placing Seals. Filter Envelope and Grout 

The piezometer will be firmly sealed in 1 foot of bentonite 
pellets. Care shall be taken that none of this seal covers the 
perforated interval. The gravel pack will be placed to 2 feet 
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above the perforated interval. The annular space immediately 
above the gravel pack will be filled with a mixture of six 
parts cement and one part bentonite. This seal will be 1 foot 
thick. Immediately above this seal to 1 foot below the surface 
will be filled with grout. The H-casing will be removed as 
seals, gravel pack and grout is placed to assure that no voids 
remain in the annular space around the pipe and to prevent the 
pipe from becoming sand-locked in the casing. j 

h. Surface Seal and Protection 

I ' A 7-foot piece of 4-inch minimum diameter guard pipe with 
vented locking cap will be left in place and will be 
permanently cemented at ground surface to protect the riser 
pipe. The top of the pipe will extend 2 feet above the ground 
surface. Concrete will be set around the perimeter of the pipe 
and shall extend into the annular space in the borehole 
approximately 1 foot. The collar will extend above the ground 
surface approximately 4 inches and will slope away from the 
guard pipe to prevent surface water from collecting around the 
piezometer. 

Piezometer Testing 

Upon completion and prior to moving the drill rig, the 
Contractor must lower the water level in each piezometer by 
bailing or pumping to the lowest practical depth. This depth 
will be recorded to ensure proper operation. The well 
development will be done under the supervision of the Technical 
Representative. 

Abandoned Holes 

Any test hole or piezometer that does not satisfy the 
requirements herein described, and which the Subcontractor 
cannot make acceptable, will be declared an abandoned hole. 
All abandoned test holes will be filled by the Subcontractor 
according to the Minnesota Department of Health standards. 

k. Survey 

The top of each piezometer will be spirit-leveled to the 
nearest 0.01 foot above mean sea level. Land surface 
elevations will be determined to the nearest 0.1 foot above sea 
level. Leveling will be done in closed loops beginning at 
piezometers or bench marks of known elevation provided by the 
Government in "Elevations and Level Summary, St. Louis Park, 
Minnesota," Revised 9/1/81. Reference points are available 
within 1000 feet of the sites. 



1. Site Restoration 

The Subcontractor will attempt to avoid damage in connection 
with his drilling operations, if there is not sufficient 
cleared area for efficient operations he will consult with the 
Technical Representative. At the completion of drilling, 
piezometer installation, and well development, and before 
acceptance by the Technical Representative, the site will be 
restored as nearly as possible to its previous condition. All 
equipment will be removed, holes filled in, and debris removed 
in accordance with requirements of the Minnesota Pollution 
Control Agency (MPCA). The work specified in this Subcontract 
will not be considered complete until the site restoration is 
completed to the satisfaction of the Technical Representative. 

TASK 4. SAMPLING 

1. General 

a. Cores of the materials penetrated during boring operations 
will be collected at intervals of approximately 3 feet, at changes in 
lithology, and at depths directed by the Technical Representative, who will 
also determine the type of sampler to be used for each sample. 

2. Split-Spoon Sampling 

a. The 3-inch I.D. split-spoon samplers are to be used. In 
order to facilitate extrusion of the cores from the liners, the Subcontractor 
will provide a special tip such that the internal diameter of the tip is 
reduced by twice the thickness of the liner wall. In addition, the 
Subcontractor will supply a commercial, spring loaded retaining ring which, at 
the direction of the Technical Representative, will be inserted between the 
barrel and the sampler tip. All split-spoon samplers will be fitted with 
segmented brass or stainless steel liners. The liners will consist of three 
segments of 6, 12, and 6 inches each to be provided by the Subcontractor. The 
samplers and liners will be thoroughly washed in water and rinsed in hexane in 
the laboratory of the Subcontractor prior to each use. The split-spoon 
sampler will be washed with clean water and both the sampler and the liners 
rinsed in hexane provided by the Subcontractor in the field immediately prior 
to use. After the sample is taken and the liner is removed from the sampler, 
the Subcontractor will store the liners in a clean, enclosed work area 
provided by the Subcontractor. In the clean area, the Subcontractor will 
extrude the sample into clean, sterile, labeled, glass jars provided by the 
Subcontractor. The Technical Representative will then proceed to log the core 
samples. After logging, the Subcontractor will store the jars in dry ice 
until shipment. Samples with excessive amounts of moisture may require 
partial dry ice freezing prior to extrusion from the liner sections. 



b. The sampler will be driven by a 300-pound haiimier having a 
30-inch drop. The number of blows required for each 6 inches of penetration 
will be recorded by the Subcontractor for 24 inches of penetration. The 
Subcontractor will supply certification of the 300-pound hammer. 

c. Once every 2 weeks, the Subcontractor will ship the 
processed cores packed with dry ice and packaged in conformance with EPA 
National Enforcement Investigation Center (NEIC) and Department of 
Transportation (DOT) requirements. Prepaid shipment will be made in locked 
coolers via DOT-approved carrier to GCA/Technology Division, 213 Burlington 
Road, Bedford, Massachusetts 01730 (Attention Sample Bank). 

3. Thin-Wall Sampling 

a. At locations and depths to be determined by the Technical 
Representative, undisturbed samples will be taken with a thin-walled, open 
drive tube sampler. 

b. The 3-inch (O.D.) by 36-inch samplers will be constructed 
of seamless steel, with a 14 gauge wall thickness, and a bit clearance not 
greater than 0.5 percent. 

c. The drill rig should be provided with a hydraulic pressure 
device capable of exerting a driving force of 8,000 pounds. 

d. The sampling tube and sampler head must be smooth and 
thoroughly cleaned inside and outside before sampling and must be in proper 
working condition. The tube edge must be properly sharpened and have the 
correct inside clearance for the soil being sampled. 

e. The drive should be made without rotation and with a 
continuous stroke. No additional drive will be attempted after the sampler 
stops. 

f. The sampler containing the soil sample will be carefully 
removed from the hole and shipped to the Subcontractor's Laboratory for 
testing. For this purpose, the tube ends will be sealed with expanding 
packers. 

TASK 3. LABORATURY TESTING 

1. General 

a. The Subcontractor will perform physical measurements on 
selected thin-wall tube corings at the direction of the Technical 
Representative. The laboratory tests listed herein will be performed in 
accordance with the appropriate ASTM,^ or equivalent, standard methodology. 



2. Measurements 

a. Vertical column conductivity measurements using constant 
or falling head method as appropriate to the grain size. Method employed 
should be EM 1110-2-1906,^ Appendix VII, or approved equivalent.. 

b. Horizontal column conductivity measurements using the same 
methodology as in item (a) above. 

c. Total organic carbon. EPA Method 415.1,^ or approved 
equivalent. 

d. Particle size. ASTM method D-422^ for sieving and 
hydrometer. 

e. Porosity. Method EM 1110-2-1906,^ Appendix II, or 
approved equivalent. 

TASK 6. REPORTING 

1. Driller's Report 

a. Weekly Progress Reports—Each Monday, the Subcontractor 
will deliver to the GCA field representative a summary report in the form of a 
reproducible master and one (1) copy describing activities of the previous 
week and cumulative activities to date. This report will describe: 

o number, locations and depth of wells drilled 

o copies of driller's logs 

o number, location and types of tests performed 

o deviations from plan 

o plans for the next week 

o samples in storage 

o samples shipped 

o plans for problem resolution. 

b. Final Report—A Draft Final Report in two (2) copies will 
be submitted within 2 weeks after the completion of drilling activities. This 
report will include detailed descriptions of equipment, techniques, and work 
accomplished. A Final Report in one (1) reproducible master and two (2) 
copies incorporating response to GCA to review comments will be submitted 
within two (2) weeks after receipt of comments. 



! REPORTS 
i 

1. Six copies of a brief Monthly Report describing progress to date., 
problems encountered and anticipated or proposed solutions will be 
submitted by the tenth of each month. 

2. Within 15 days following completion of the technical effort, a 
draft Project Report of the work completed under this project will 
be submitted. 

3. Within 15 days of approval by the Task Officer, an error free, 
reproducible manuscript of the revised draft of the Project Report 
will be submitted. 

6.4 QUALITY ASSURANCE 

GCA/Technology Division maintains a Quality Assurance Program under the 
direction of the division QA Manager, RoseMary Ellersick, who has 
revieved this Work Plan with the Task Manager. The QA Manager will 
attend project review meetings scheduled during this task to assure 
that appropriate QA/QC procedures are being followed. 

Workbooks have been assigned to key technical personnel as noted below 
and will be used to make notations of pertinent information such as 
telephone and other conversations, meetings, significant references, 
process information, calculations, etc. The workbook assignments for 
this Task are as follows: 

•1 Arlene Levin 1-619-078-01 

• Pablo Huidobro 1-619-078-02 

• David Cogley 1-619-078-03 

• Dan Goode 1-619-078-04 

• Nancy Krusell 1-619-078-05 

• Russell Wilder 1-619-078-06 

• Tom Fitzgerald 1-619-078-07 

• Mark Connolly 1-619-078-08 

The overall Program Manager, Thomas Hopper s maintaining a log of all 
workbooks issued on each task so they can be identified and located. 
The Task Manager is responsible fcr all workbooks used on his work 
assignment and will indicate in the Master Log their disposition and 
location upon completion of the work assignment. The workbooks and any 
references such as journal articles or computerized literature searches 
which are purchased in support of this work assignment will be 
maintained as part of the permanent work assignment file and referenced 
in the Final Report, as appropriate. At least once during the period 
of performance, the QA Manager will audit workbook use. The QA Manager 
will coordinate QC measures for various segments of project activity 
and audit to see that they are being implemented. 



6.5 SAFETY PLAN 

The Subcontractor will adhere to the safety plan attached as 
j Appendix A. The Subcontractor is responsible for the health and safety 
I of the subcontractors employees. GCA will be exercising its own safety 
; plan at this site for its employees independent of the subcontractor's 
I program. 

6.6 CHAIN-OF-CUSTODY/QUALITY ASSURANCE 

The Subcontractor will follow the Quality Assurance procedures for 
sampling and testing as set forth in Appendix B. These procedures are 
subject to periodic review throughout the performance of this 
subcontract by the GCA/Technology Division Quality Assurance Manager, 
RoseMary Ellersick. 



REFERENCES 

1. ASTM methods as delineated in "1982 Annual Book of ASTM Standards," Part 
19. 

2. EM Methods as delineated in U.S. Army Corps of Engineers "Engineers 
Manual EM 1110-2-1906, Laboratory Soil Testing. 

3. EPA Method as delineated in "Chemical Analysis of Water and Wastes," 
EPA-600/4-79-020. 
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APPENDIX A 30 September 1982 

HEALTH AND SAFETY PLAN 

(GCA 1-619-078-222-001A) 

The health and safety plan presented here is intended to be complementary 

to the GCA/Technology Division policy and, in concert with that policy, to 

provide all personnel onsite with a safe and healthy work environment. 

Dr. Roger Blomquist, Vice President/General Manager of Braun Environmental 

Laboratories will serve as safety officer for the subcontractor. 

The specific safety plan will be finalized during Task 1. Details of the 

health and safety plan will be refined during Task 1 and during the conduct of 

the study if ambient monitoring and analysis results of sampling detects a 

change in the level of contaminants or constituents at the site. 

The safety plan will include the assignment of responsibilities, personal 

protective requirements, work practices and emergency response procedures. 

Brown personnel will be equipped and trained by the Subcontractor for field 

investigations at an uncontrolled hazardous waste site. Enforcement and 

adherence to this plan will be implemented in a manner to prevent serious 

injury or other health hazards to the field investigators and the public. 

The Reilly Tar site is located in a residential area with limited 

commercial and industrial activity. The actual site is a flat field with 

filled swamps and two ponds. The Minnesota Pollution Control Agency reported 

the following information on hazards at Reilly Tar: 

"Workers having no protective equipment or clothing have experienced 

headaches and burns after contacting contaminated soil and smelling odors. 

Compounds detected in the soil include: 

• Polyaromatic hydrocarbons 

• Phenol 

• Benzene 

• Aromatic Amines 

• Toluene 
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• CreBol 

• Polynuclear aromatic with sulfur or nitrogen" 

A. RESPONSIBILITY 

The Prime Contractor Safety Officer will be Arlene Levin who has 

responsibility for the GGA health and safety plan and its implementation. The 

satety officer who reports to the overall program manager, Russell Wilder, 

will recommend policy on all safety matters including work practices,, training 

and corrective action for -Prime Contractor employees. The Subcontractor will 

assign Dr. Roger V. Blomquist as safety coordinator. Dr. Blomquist will have 

specific responsibility for maintaining a high level of safety awareness, 

supervising o|r conducting training, insuring equipment availability and proper 

maintenance, enforcement of clothing and protective equipment use 

requirements, communicating with team members on safety matters, recommending 

to the project manager and safety officer improved safety measures and 

initiating iimnediate corrective actions in the event of an emergency or 

development of an unsafe condition. 

The individual team members will be familiar with and conform to the 

safety protocol described in the safety plan. 

B. TRAINING 

Prior to any site activities, team members will participate in 

training programs developed by their respective safety officers. At a 

minimum, the training will cover: 

a First Aid 

a Recognition of conditions requiring emergency or medical care 
and simple steps to take until help arrives. 

a Rescue operations 

a Decontamination procedures 

a Special chemical and physical hazards and potential health 
effects. 

( 
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• I'ersonal. protective equipment uso, maintenance, fit and 
limitations. 

• Site evacuation 

• Hands on training in simulated sites. 

C. PROTECTIVE CLOTHING 

All field sampling team members will be provided with protective 

clothing to prevent body contact with dust, vapors or liquids. 

• Gloves—-Edmont solvex gloves No. 37-155. 

• Outerwear—Chemically resistant outerwear will consist of long 
sleeved jacket (Edmont jacket No. 65-560) and overalls (Edmont 
overalls No. 65-553). 

• Disposable Outer Clothing—Disposable outer clothing (Edmont 
polycoated Tyvek jacket/pants No. 65-850) will be worn by 
onsite personnel working in dry areas. In addition, Edmont 
blue Tyvek coveralls No. 55-510 will be available. 

• Shoes and Boots—Shoes and boots will have safety toes for all 
onsite work. Rubber shoes will be worn at all times on the 
site. Handlers and samplers will be required to wear sturdy 
fitted boots. 

• Protective Headwear—Hardhats or equivalent will be required 
headgear onsite at all times. 

• Eye Protection—Eye protection will be r<!quired onsite at all 
times. Contact lenses will not be permitted onsite. For 
onsite personnel full face respirators will be utilized. If 
full-face respirators are not worn onsite, chemical splash 
goggles with safety glasses will be worn. 

All protective clothing will be examined daily prior to donning to check for 

defects, tears and noticeable contamination. 

D. RESPIRATORY PROTECTION 

The Reilly Tar site poses threat to health from exposure to toxic 

gasses. A full face air-purifying respirator with combination-type organic 
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vapor cartridge will be worn. Air purifying respirators will not be used if 

the gaases or vapors exceed their respective threshold limit value (TLV) by a 

factor of 5. If the work environment changes and it bucomes necessary, the 

Subcontractor employees will utilize pressure demand self-contained 

respirators. 

v.. FIELD INVESTIGATION 

The initial field investigations will be conducted in concert with 

the Prime Contractor Safety Coordinator. The initial field investigation 

constitutes a walk through the area to detect any observable conditions which 

may present a hazard to field investigators. Prior to commencement of work, 

the area of drilling for that day will be monitored with HNU survey 

instnunents and the monitoring will continue throughout the operations and be 

repeated for each day of sampling. 

Wind flags will be placed around the designated drilling area. 

Weather conditions will be monitored and any changing conditions used as a 

basis for reducing potential exposures. 

Meetii^s will be held each morning prior to work activity to review 

the hazards present at the site and any changes in the level of personal 

protection required, special safety requirements for assigned work activities 

and emergency responses. 

F. DECONTAMINATION 

Contaminated materials must be decontaminated or isolated 

immediately. All materials will be assumed contaminated if they have been 

brought unto the site. EPA approved procedures for decontamination will be 

followed. Requirements for decontamination will be limited to using 

disposable sampling equipment. Motor vehicles entering the immediate vicinity 

of the site will be restricted to the absolute minimum. Vehicles which leave 

the site may require cleaning. 
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A wash station will be available for team members for rinsing off 

and decontsminsting splashed clothing. It is important to remove quickly as 

much contaminant as possible to avoid breakthrough to inner clothing and 

skin. Any concerns by the Safety Coordinator or a team member about the 

removal of splashed material on clothing will be resolved by replacing the 

garment and either disposing of it or trying more rigorous cleansing. 

Personal hygiene is the final step in decontamination. All team 

members who have worked on the site should immediately return to their homes 

to change clothing and shower after proceeding through the onsite 

decontamination of outer clothing. All clothing worn onsite should be 

laundered (separately from street clothing) before rewearing. 

In order to minimize contamination of sample handlers, each sample 

bottle will be tightly capped in the field, labeled securely and placed in a 

plastic bag and sealed. The plastic bag will be transparent so that labels 

can be used. This bag is then placed in a clear outer bag and sealed. The 

outer bag must remain clean and any doubts about its cleanliness are to be 

resolved by placing it in yet another bag. 

An onsite trailer will be provided for field personnel to change 

into protective clothing at the beginning of the work day and, to' change out of 

protective clothing and go through decontamination procedures at the end of 

the work day or when leaving the site. 

An eye wash station will be provided at the decontamination trailer 

to prevent accidental rubbing or entry of materials into the eyes. 

(;. RKCORDKKKPING 

A site log with the required sign in, sign out procedure will be 

maintained at the site facility to document the time spent by each member on 

the site. This information will be supplemented by periodic air monitoring 

using a portable photoionization analyzer to measure total non-methane 

hydrocarbon levels in the air. An authorized copy of the site log and all air 

quality measurements will be kept by the safety officer. Chain of custody 

records will record the names of all personnel who have handled each sample. 
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A checklist will track all protective equipment brought onto the 

field each day to assure that decontamination is performed in the field and 

that any additional precautions, such as sanitizing face masks, is performed 

prior to reuse. Any equipment malfunction will be noted on the checklist and 

repaired before reuse. Other routine maintenance checkt. will be scheduled and 

recorded on a regular basis to insure that protective equipment is effective 

at all times. 

Any chemical releases into air, water or soil will be reported to 

the Program Manager. Any personnel exposure resulting from such release or 

protective equipment failures will be reported in writing within 24 hours to 

the safety officer. 

Employees working onsite will be required to have a physical 

examination prior to initiating onsite activities. The results will become 

part of the individual's personnel file. 

G. EMERGENCY PROCEDURES 

Hefore commencing any operations, all onsite personnel will be 

advised of potential hazards. Evacuation and rescue plans as well as 

emergency assistance personnel and equipment will be in place before any 

onsite activity commences. Factors to be considered in formulating emergency 

response readiness are first aid, CPR training, first aid equipment including 

eye wash stations, water availability, communications, rapid notification of 

fire, police and emergency medical facilities, presence of transport vehicles, 

fire fighting equipment and extra protective equipment including SCBA units. 
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QUALITY ASSURANCE/QUALITY CONTROL PLAN 



APPENDIX B 30 September 19H2 

QUALITY ASSURANCE/QUALITY CONTROL PLAN 

(GCA l-(jl9-078-222-00IA) 

The Subcontractor project activities include well drilling, pie^ometer 

installation, collection of soil cores, preservation, handling and physical 

testing ot some soil samples. Total Organic Carbon (TOC) analyses will also 

be performed on the samples. The Subcontractor will ship designated soil 

samples to the Prime Contractor. 

The Subcontractor will assign overall responsibility for QA/QC on this 

project to an individual who will ensure that the Subcontractor's standard QC 

procedures will be appropriately applied to this project, and that the 

specific chain of custody and document control requirements outlined in this 

Appendix will be met. 

Each key technical person will maintain an individual project workbook to 

be used for this project only. These workbooks will form part of the Project 

Document Inventory and will be submitted to the Prime Contractor at the 

conclusion of Subcontractor project activity. 
1 

A. WELL DRILLING ACTIVITIES 

The Subcontractor will drill wells at sites identified by the 

Technical Representative using the equipment and specifications detailed in 

Exhibit A of the Subcontract. One field log book will be maintained for each 

drilling team. Documentation of drilling activities, as specified in 

Exhibit A and as Deliverables in the Subcontract, will be provided to the 

Prime Contractor. The Technical Representative will direct and observe all 

drilling operations and piezometer installations. 

B. SECURITY MEASURES 

The security of sampling equipment and samples will be maintained 

through the use of an onsite trailer or van as well as storage within a 

secured location at the Subcontractor headquarters. 
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The fieLd storage facility will be utilised to 'store sampling 

equipment and collected samples in' a manner to avoid contamination trnm any 

other materials or outside sources as well as to secure them from possible 

mishandling. 

Samplea and equipment scored at the Subcontractor headquarters will 

be stored in secure locations within the facility. Entrance to and exit from 

the premises specifically during the nonworking hours will be controlled. 

C. SAMPLE COLLECTION PROCEDURES 

Samples will be collected as directed by the Technical 

Representative and as detailed in Exhibit A, Task 3, of this Subcontract. The 

specified sampling equipment and sample containers will be cleaned as 

described in Exhibit A before use on samples. Sampling equipment will be 

cleaned in the field before each use. QC measures will include blanks and 

duplicates as described below. 

1. Procedural Blanks—to monitor sampling equipment cleanup. 
After every tenth split-spoon sample has been collected, 
100-200 ml deionized water will be used to rinse a clean 
sampler and liner. The water will be collected in a clean 
sample container of the same type used for field samplea and 
processed as a field sample. The Sampler will note on the 
sample tag and in the field log that the sample is a procedural 
blank. 

2. Field Blanks—to monitor general sample handling, including 
container cleanup. On each split-spoon sample collection day, 
100-200 ml deionized water in an appropriately cleaned sample 
container of the same type used for field samples will be 
brought to the field and processed as a field sample. The 
Sampler will note on the sample tag and in the field log that 
the sample is a field blank. 

3. Field Duplicates—to estimate precision of the overall 
measurement process. Ten percent of the split-spoon samples 
and the thin-walled tube samples will be collected in 
duplicate. The Technical Representative will identify the 
sites where duplicates will be collected; the Sampler will note 
on the sample tag and in the field log that the samples are 
duplicates. 
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These blanks and duplicate samples will be tested and analysed 
as appropriate to the type of sample. The Technical 
Representative will ensure that new sample tags, have been 
securely attached to blanks and duplicate samples so they are 
nut recognisable as such to the testing laboratory. 

U. SAMPLIi HANDLING. STORAGE AND GONTROL 
i 
j 

After geologic logging of the cores by the Technical Representative, 

I samples collected in the field will be immediately cooled to approximately A'C 

! with ice and stored in styrofoam coolers. Samples for shipment to the Prime 

\ Contractor laboratory facility will be frozen and maintained in a secure 

I 'freezer. Samples for soil testing will be maintained in a secure location 
» 
; away from other samples until testing is complete. 

> The following steps will be followed by the Subcontractor to ensure 

sample integrity and validity from the point of sampling to safe storage in 

1 the Inboratory. 

i 
I 

i ' . number of people involved with handling the samples will be 
kept at a minimum. 

2. Samples will be obtained uaing standard approved field 
techniques detailed in Exhibit A. Any deviations due to site 
conditions, weather, etc. will be reviewed with the Technical 
Representative to obtain approval and notations made in the 
Kield Log and initialed ano dated. 

1. Every sample taken will have a unique identification tag 
attached to the sample container. The tag will contain such 
information as the project number, sample number, date, source 
or site of sampling, preservatives used and the name of the 
person who took the sample (Sampler); Section E discusses 
sample tags and custody records in more detail. 

A. A chain-of-custody form will be used to record the following 
information: project number. Sampler's name and signature, 
sample identification, site or location of sampling, date and 
time, type of sample matrix, type of container, preservative 
steps taken, method of shipment and requested analysis. 

3. The field Sampler has total responsibility for the samples 
until such time as sample custody is transferred to another 
responsible person involved in the next step of sample 
transport to the lab. 
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6. ktter sampling is completed, the samples will be packed in ice 
in a transfer container (typically a styrofoam cooler inside a 
heavy cardboard box). The transfer container will be secured 
against tampering or spillage. Every effort will be made to 
expedite the shipment of samples to the lab and maintain sample 
environment as close to 4''C as possible. 

7. Upon arrival at the Subcontractor laboratory, the designated 
Sample Custodian is responsible for evaluating the condition of 
the samples with respect to: 

a. integrity of containers and seals, 

b. condition of sample matrix and, 

c. completeness of chain of custody information. 

Once satisfied that the samples are valid, the Sample Custodian 
will sign the chain of custody form signifying acceptance for 
analysis or shipment. Should there be a question about sample 
integrity or information received on the chain-of-custody 
forms, the samples must be held in abeyance pending the 
resolution of the question as noted in Section E.6 of this Plan. 

8. Once received in the Subcontractor laboratory, samples will be 
logged and scheduled for analysis or shipment and remain in 
sample storage until such analysis or shipment is performed. 

9. Samples shipped to the Prime Contractor will be handled as 
described in Step 7 above by the Sample Bank Manager. 

E. CHAIN OF CUSTODY 

1. Sample Identification 

Sample collection tags will be preprinted to insure that the 

required information is provided on each tag. Each collected sample, 

including duplicates and field blanks, shall have a completely filled in 

sample tag securely attached to it. Duplicates and field blanks shall be 

identified in the remarks section of the tag. 

The person who physically collects the sample is the Sampler 

who signs the sample tag. He may presign the tag if he will be in a hazardous 

condition when sampling. The exact time of sample collection will be recorded 

and all team members present shall be recorded in the field log book. The 

Sampler initiates the custody record for transfer of samples. 
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The Subcontractor Sample Custodian or the Technical 

Kepresentntive will maintain a bound sample log Listing all samples collected 

and their respective tag numbers and disposition of the samples to the 

Laboratory for analysis. The onsite trailer or van will operate as a sample 

bank with new sample tags assigned to the blank or duplicate samples so that 

they are not recognizable to the testing laboratory as blanks or duplicates. 

2. Sample Transfer/Custody Records 

Customized record sheets following NEIC format will be provided 

by the Prime Contractor for this project. They are two-part carbonless copy 

forms which correlate with the sample identification tags. Requested 

information has the same heading on both. On this project the custody record 

will document transfer of samples to the Subcontractor laboratories, to 

storage in a freezer maintained at the Subcontractor headquarters, and 

shipment of samples to the Prime Contractor's laboratory. Internal laboratory 

records wiLI then track the samples. 

The custody records will be used for a packaged lot of 

samples. More than one sample will usually be recorded on one form; more than 

one custody record sheet may be used for one package. Their purpose is to 

document the transfer of a group of samples traveling together; when the group 

nf samples changes, a new custody record is initiated. The original of the 

custody record will always travel with the samples. The initiator of the 

record will keep the copy. When custody of the same group of samples changes 

hands several times, some people will not have a copy of the custody record. 

This will be acceptable as long as the original custody record shows that each 

person who had received custody has properly relinquished it. 

3. Using the Custody Record 

The Sampler will fill in all requested information from the 

sampling tags. The person receiving custody will check the sample tag 

information against the custody records, he will also check sample condition 

and note anything unusual under remarks on the custody form. 
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The originator (Sampler) will sign in the top left 

"Relinquished by" box and keep the copy. The person receiving custody will 

sign in the adjacent "Received by" box and keep the original. The date/tinie 

will be the same for both signatures since custody must be transferred to 

another person. 

When custody is transferred to an analytical laboratory, blank 

signature spaces may be left and the customized last "Received by" signature 

box must be used. The unused signature boxes may be lined out to show they 

were not used. In all cases, it must be readily seen that the same person 

receiving custody has relinquished it to the next custodian. 

4. Shipped Samples 

Whenever a group of samples along with its custody form is to 

be shipped, the samples will be accompanied to the carrier so that if 

requested, the number and identification of the samples can be verified. The 

commercial carrier is not required to verify this nor to sign the custody 

records. Receipts of bills of lading will be maintained as part of the 

permanent documentation. The package will be closed with strapping tape and 

custody seals so that the carrier is transporting a secure container. The 

person receiving custody of shipped samples will be required to document the 

condition of the strapped and sealed box upon arrival. 

5. Laboratory Custody 

The onsite trailer or van, the Subcontractor's and the Prime 

Contractor's analytical laboratories are considered to be working 

Laboratories, bach will have a designated Sample Custodian who accepts 

custody of the samples and implements a system to maintain control of samples 

within the laboratory. The laboratories will not be open to the general 

public and will have access restricted to employees known to each other. Each 

handling of the sample to renumber, subdivide, preserve, etc. will not be 

documented in this situation. 
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6. Queat ions/Problems 

If discrepancies between sample tag numbnrs and custody record 

sheets are found, they should be documented and the sample stored under the 

proper conditions. The samples will not be analyzed until the problem is 

resolved by contacting either the Technical Representative, the Prime 

Contractor QA Manager, or another designated responsible authority. 

The responsible person receiving custody will attempt to 

resolve the problem by checking all available information (other markings on 

sample containers, type of sample, etc.). He will then document the situation-

on the custody record and in his project work book and notify the Prime 

Cuntractor (^A Manager by the fastest available means followed by written 

notification. 

Changes may be written in the remarks section of the custody 

record and should be initialed and dated. A copy of this record should 

accompsny the written notification to the QA Manager. 

H. I'llYSICAL TESTING AND TOG ANALYSIS 

Physical testing will be performed on soil samples using the methods 

detailed in Exhibit A, Task 4. The person responsible for analytical QC will 

tnisiire that each person Working on the samples documents all testing or 

analytical work in an individual laboratory notebook or a project laboratory 

notebook. Each notebook page shall be identified by the Project Code 

(KT-1-619-U78) and dated and signed by the analyst. 

Sample and standard preparation and dilution, instrument operating 

conditions, and calibration curves will be documented in notebooks or 

instrument logs. All raw data pertaining to this project will be identified 

with the Project Code and will form part of the Project Document Inventory as 

noted in Section F of this Plan. 

Standard laboratory QA/lJC procedures are briefly discussed below; 

they will be applied as appropriate to the project work. 

Class A volumetric glassware will be used throughout wherever 

volumetric dilutions or transfers are required. All processes calling for 

nonvolumetric glassware will be performed in borosilicate labware, The 
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cleaning procesa of the various types of laboratory glassware and samplinK 

containers will be specified to eliminate interferences due to contamination. 

All glassware will be detergent washed followed by tap water and deionised 

water rinses. I'ipets and other glassware which may become coated with organic 

Films will be subjected to an alcoholic potassium hydroxide bath for 24 hours 

iollowed by an acid bath (diluted hydrochloric acid) for 4 to 6 hours, and tap 

and deionized water rinses. 

A11 reagents used will be analytical reagent grade and, where 

appropriate, spectroquality reagents will be utilized. Laboratory deionized 

water must pass ASm Type 11 water specifications (ASTM D1193-74). Standard 

curves in the expected concentration ranges of the samples to be analyzed will 

be run each day to standardize the instruments. Random standards will be run 

periodically during analysis to check for drift in instrument response. The 

aiialytical curve will also be run after all samples have been analyzed as a 

Linal check on the stability of instrument response. QC measures will include 

blanks, duplicates and spiked samples as described below. 

1. Deionized laboratory water blank will be run after every 10 
field samples to monitor the overall analytical system. 

2. Reagent blank—To determine background effect or contamination 
caused by the reagents used in sample preparation and anaysis. 
One reagent blank will be processed with each block of 10 field 
samples analyzed by a particular method. 

3. Laboratory duplicates—To estimate precision of the testing or 
analytical work. Two aliquots from 1 field sample on each 
block of 10 samples analyzed by a particular method will be 
carried through the entire testing procedure. 

4. Spiked samples—One field sample from each block of 10 samples 
analyzed by a particular method will be artificially spiked 
with analytes found in the unspiked field sample. The spiking 
level will be approximately 50 percent greater than the level 
found in the unspiked sample. 

Acceptance limits will be established for these blanks and spiked 

samples; if these limits are exceeded, corrective action will be initiated. 

Sample results will be blank-corrected, unless corrective action indicates 

this should not be done. Corrective actions will be documented and approved 

by the responsible QA/QC person. 
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In addition, Cjuality Control samples provided by outside agencies 

such as ttie liPA will be run to provide an independent check on the entire 

analytical system. All. data will be reported to the Prime Contractor. 

K. DOCUMENT CONTROL 

The purpose of document control is to insure that all project 

documents will be accounted for when the project is complete. The 

Subcontractor will designate a Document Control Officer (DCO) for this 

project. He will be responsible for issuing, controlling and maintaining 

records of the controlled documents. At the conclusion of the project, all -

controlled documents with records shall be provided to the Prime Contractor 

ior inclusion in their overall Project Document Inventory. The DCO shall 

luaintnin the log of all serialized documents used. If any of these controlled 

items are damaged, lost or voided, this will be so noted in the log. In 

addition, the DO) will serve as sample custodian for samples collected in the 

field. 

The Subcontractor DCU will issue, control and maintain records of 

controlled documents. Each key technical person working on the project will 

be required to maintain an individual project log book. One field log book 

for each drilling team will be maintained. The project numbering system is 

outlined below. 

1. Project Code 

The project code for the Reilly Tar study is RT 1-619-078. 

This number will appear on sample identification tags, custody records, log 

books, field data sheets, driller logs, core logs, project memos and reports, 

document control logs, corrective action forms and logs, QA plans and all 

other project records. In addition, the Subcontractor code will be placed on 

all documents except sample collection tags and custody records. See 

Section 3 below. 
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2. I'reserialized Uocuments 

' 1 

Sample collection tags and custody records will have preprinted 

serinL numbers on them. It is not necessary that a tag number match a custody 

record number. It is necessary that the Subcontractor UCO maintain records 

which account for all serially numbered items received from the Prime 

Contraclor. If tags or custody records are damaged, lost or destroyed before 

used for their intended purpose, the serial number of the item and its 

disposition must be recorded. 

3. Other Documents 

Other documents will use a numbering scheme similar to that' 

identified herein to enable unique identification of each item. The numbering 

Mchomc includes the project code, subcontractor code, document code and serial 

number as shown below. 

Project Code Subcontractor Code Document Code Serial Number 

RT 1-619-078 -02- -A- -00001 

'table li-1 presents a suggested document code. The 

Subcontractor's UCO will finalize the system to be used for their documents; 

it is desirable that suggested document codes be used to facilitate compiling 

the overall Project Document Inventory. 

At the conclusion of the project the Subcontractor DCO will 

account for all project documents and number them, and a contents listing of 

the documents will be prepared. The Subcontractor will photocopy any 

documents it wishes to retain in its project file. The DCO will keep a copy 

of the contents listing and place one copy in a shipment box containing the 

original documents. The complete Project Document Inventory will then be 

shipped to the Prime Contractor. 
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TAHLI-: B-1. SUGGESTED DOCUMENT WDES 

Document Code : Letter 

Project Work Plans A 

PrniecL Logbooks U 

Sampling Logbooks C 

Drillers Logs ill. D2, etc. 

Kield Data Sheets F 

l.aboratory Notebooks G 

l.aboratory Data Sheets HI, H2, etc. 

Sample l^gs u. L2, etc. 
Internal Memos M 

External Written Communications N 

CunCidcntial Information 0 

Photos, Maps, Drawings P 

Plan W 
Kepurts R 

Final Report FR 

Miscellaneous X 
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G. aJRKECTlVK ACTION RESPONSIBILITY 

The Subcontractor will assign responsibility .for initiating 

corrective notion on each aspect of project activity. The Technical 

Representative, Pablo Huidobro or other designated individual, will observe 

all field activities and initiate corrective actions as necessary. 

All corrective actions taken will be documented in laboratory 

notebooks or project workbooks or on Corrective Action Forms; the project code 

(KT 1-619-078) will identify the written description of the problem found and 

the actions taken. The documentation will be submitted as part of the Project 

Document Inventory. 
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7.0 COST ESTIMATE 

16 March 1983 

Page 1 of 13 Pages 

COST ESTIMATE - ORIGINAL SUBMISSION DATED 1 OCTOBER 1982 

GCA/TECHNOLOGY DIVISION 
A DIVISION OF GCA CORPORATION 
Bedford. Massachusetts 01730 

SOIL SAMPLES AT THE REILLY TAR SITE 

Contract No. 68-02-3168, Technical Service Area 3, Work Assignment No. 78 
(GCA 1-619-078) 

Group Scientist/Engineer 

Principal Scientist/Engineer 

Senior Scientist/Engineer 

Scientist/Engineer 

/Senior Technician 

Technical Illustrator 

Technical Typist 

180 hours 0 $20.22/hr 

100 hours 0 $15.62/hr 

180 hours 0 $11.68/hr 

496 hours 0 $ 9.67/hr 

294 hours 0 $ 7.57/hr 

60 hours 0 $ 7.56/hr 

120 hours 0 $ 6.27/hr 

(2) $ 3,640 

1,562 

2,102 

4,796 

2,226 

454 

752 

Total Direct Labor 
(3) 

1,430 hours (1) 

Salary Related Cost ^(32.5%) 

$15,532 

5,048 

Subtotal 

Engineering Overhead^^^(88.0%) 

Material (see Page 3) 

Travel (see Page 4) 

Subcontracting (see Page 5) 

20,580 

18,110 

1,748 

8,126 

33,000 

2,187 

Subtotal 83,751 
f 3) 

General £• Administrative Expense^ '(3.7%) 3,099 

Total Estimated Cost 86,850 

Fixed Fee^^^ 3,150 

TOTAL ORIGINAL SUBMISSION COST $90,000 



GCA/TECHNOLOGY DIVISION 16 March 1983 
A DIVISION OF GCA CORPORATION 
Bedford, ̂ ssachusects 01730 Page 2 of 13 Pages 

NOTES PERTAINING TO PAGE 1: 

(1) Of this 1,430 MH total, 1,250 are technical man-hours which Is in contrast 
to the Government estimate of 450 TMH. 

(2) Use of direct labor bidding rate schedule applicable to 1982. 

(3) Use of GCA/FY 1982 provisional Indirect rates requested on 14 January 1982. 

(4) In accordance with Article VIII, Paragraphs C.l and C.2 of Option No. 2 to 
the basic contract, the fee employed herein is calculated at $2,520 per 
technical man-hour. 

(5) Additional Contract Funding - the total ODC proportional to a Work Assign­
ment of 1,250 TMH is $4,541, the total estimated cost is $45,007, the fee 
is $3,150 for a total cost of $48,157. As can be seen from Pages 2-6, the 
total estimated ODC is $45,061 or $40,520 in excess of the proportional value 
of $4,541 cited above. As a consequence, it is hereby requested that the 
basic contract be amended by adding the following funds to cover these 
extraordinary expenditures hereunder: 

Excess ODC: $40,520 
G&A Expense (3.7%) 1,499 
Total Additional Cost $42,019 
Additional Fee (5%) 2,101 

Total Additional Cost and Fee $44,120 



GCA/TECHNOLOGY DIVISION 16 March 1983 
A DIVISION OF GCA CORPORATION 
Bedford, Massachusetts 01730 Page 3 of 13 Pages 

PURCHASED MATERIAL - ORIGINAL SUBMISSION 
^ (GCA 1-619-078) 

1. Gloves, Helco Safety Equipment, Wlntrhop, MA -

a.. Polyethylene, 3 boxes @ $10.20/ea $ 31 

b. Butyl Rubber, 16 pairs @ $6.45/ea 103 

c. Nltrlle - Medium, 1 case @ $18.50/eai 19 

d. Nltrlle - Large., 1 case @ $22.30/ea 22 

2. Boots, latex rubber, Helco Safety Equip - 68 prs 0 $5/ea . . . 340 

3. Disposal suits w/hoods, Helco Safety Equip -
4 cases 0 $88.33/ea 353 

4. Organic vapor cartridges. Mine Safety Appliance, Edmund, RI -
18 boxes 0 $26.95/ea 485 

5. Respirator cleaner-aanltlzer, MSA - 5 boxes 0 $12.95/ea ... 65 

6. First Aid kit, Helco Safety Equip - 1 each 0 $24.35/ea ... 24 

7. Emergency eye wash uiilt, Helco Safety Equip - 1 ea 0$22.51/ea 23 

8. Eye wash refills, Helco Safety Equip - 3 each 0 $6.91/ea. . . 21 

9. Chemical splash goggles, Helco Safety Eulp - 4 pr 0$3.1O/ea . 12 

10. Miscellaneous materials Including duct tap, hardware^ cleaners, 
solvents, towels, etc 250 

TOTAL ORIGINAL SUBMISSION PURCHASED MATERIAL $1,748 



GCA/TECHNOLOGY DIVISION 
A DIVISION OF GCA CORPORATION 
Bedford, Massachusetts 01730 

16 March 1983 

Page A of 13 Pages 

DETAILED TRAVEL ESTIMATE - ORIGINAL SUBMISSION 
(GCA 1-619-078) 

1. Boston, Mass. 

1 Trip 

Air Fare 
Per Diem 
Car Rental 
Local Travel 

2. Boston, Mass. 

1 Trip 

Air Fare 
Per Diem. 
Car Rental 
Local Travel 

3. Boston, Mass. 

3 Trips 

Air Fare 
Per Diem 
Car Rental 
Local Travel 

4. Boston, Mass. 

1 Trip 

Air Fare 
Per Diem 
Car Rental 
Local Travel 

Minneapolis, Minnesota 

3 Days/Trip 1 Man/Trip 

1 Trip @ $443/Trip 
3 Days @ $ 60/Day 
3 Days @ $ 45/Day 

- 1 Trip @ $ 30/Trip 

Minneapolis, Minnesota 

5 Days/Trip 2 Man/Trip 

2 Trip 0 $443/Trip 
- 10 Days 0 $ 60/Day 

5 Days 0 $ 45/Day 
2 Trip 0 $ 30/Trip 

Minneapolis, Minnesota 

10 Days/Trip 1 Man/Trip 

- 3 Trip 0 $443/Trip 
- 30 Days 0 $ 60/Day 
- 30 Days 0 $ 45/Day 
- 3 Trip 0 $ 30/Trip 

Minneapolis, Minnesota 

5 Days/Trip 1 Man/Trip 

1 Trip 0 $443/Trip 
5 Days 0 $ 60/Day 
5 Days 0 $ 45/Day 
1 Trip 0 $ 30yTrip 

$ 443 
180 
135 
30 

$ 788 

886 
600 
225 
60 

$1,771 

$1,329 
1,800 
1,350 

90 
$4,569 

$ 443 
300 
225 
30 

$ 998 

TOTAL ORIGINAL SUBMISSION TRAVEL $8,126 
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SUBCONTRACTING - ORIGINAL SUBMISSION 
(GCA 1-619-078) 

Well drilling services - Braun Environmental Laboratories, Inc., Minneapolis, 
Minnesota - firm fixed price subcontract for installation of 18 wells, as 
follows: 

Item Cost 

Health and safety equipment $ 700 

Standby time - 10 hours 0 $55/hr 550 

Borings in clean background locations - 3 each 0 $915/ea 2,745 

Borings in swamp - 3 each 0$l,185/ea 3,555 

Borings at Reilly Tar Site on solid ground -
12 each 0 $l,005/ea 12,060 

Piezometer installation at 60 feet - 9 each 0 $825/ea 7,425 

Lab soil tests - 42 each 0 $40.62/ea 1,706 

Storage and shipment of samples - 108 each 0 $3/ea 324 

Reports and period review 2,205 

Disposal of drill cuttings and mud 1,730 

TOTAL ORIGINAL SUBMISSION SUBCONTRACTING $33,000 
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OTHER DIRECT COSTS - ORIGINAL SUBMISSION 
(GCA 1-619-078) 

Computer useage, IBM 3033 - GCA Corporate Headquarters, Bedford, MA -

3.5 hours 0 $625/hour ' $2,187 

TOTAL ORIGINAL SUBMISSION OTHER DIRECT COSTS $2,187 

/ 



7.0 COST ESTIMATE 

GCA/TECHNOLOGY DIVISION 
A DIVISION OF GCA CORPORATION 
Bedford, Massachusetts 01730 

16 March 1983 

Page 7 of 13 Pages 

COST ESTIMATE - ASSIGNMENT CHANGE NO. 2 

SOIL SAMPLES AT THE REILLY TAR SITE 

Contract No. 68-02'-3l68, Technical Seryice Area 3, Work Assignment No. 78, 
Assignment Change No. 2 (GCA 1-619-078) 

Group Scientist/Engineer 290 

Principal Scientist/Engineer 40 

Staff Scientist/Engineer 80 

Senior Scientist/Engineer 100 

Scientist/Engineer 190 

Technical Illustrator 35 

Technical Typist - 70 

hours @ $l9.89/hr^^^ 

hours 0 $l5.74/hr 

hours 0 $I3.91/hr 

hours 0 $12.21/hr 

hours 0 $10.24/hr 

hours 0 $ 7.95/hr 

hours 0 $ 7.04/hr 

$ 3,768 

630 

1,113 

1,221 

1,946 

278 

493 

Total Direct Labor 805 hours (6) 

(8) Salary Related Cost^ '^(32.5%) 

$11,449 

3,721 

Subtotal 

Engineering Overhead(94.0%) 

Travel (see Page 9) 

Subcontracting (see Page 10) 

15,170 

14,260 

6,864 

15,186 

1,250 

Subtotal 

General & Administrative Expense^^^3.7%) 

52,730 

1,951 

Total Estimated Cost 

Fixed Fee^^^ 

54,681 

1,846 

TOTAL ASSIGNMENT CHANGE NO. 2 $56,527 
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NOTES PERTAINING TO PAGE 7: 

(6) Of this 805 MH total, 700 are technical mem-hours in contrast to the 
Government estimate of 1,310 TMH in Assignment Change No. 2. 

(7) Use of modified 1983 direct labor bidding rate schedule requested on 
I4 February 1983, 

(8) Use of GCA/FY 1983 indirect rates requested on 17 January 1983. 

i (9) In accordance with Article VIII, Paragraphs C.l and C.2 of Option No. 3 to 
the basic contract, the fee employed herein is calculated at $2,637 per 
technical man-hour. 

i 
(10) Additional Contract Funding - the total ODC proportional to a Work Assign­

ment of 700 TMH is $2,659, the total estimated cost is $26,370, the fee 
I is $1,846 for a total cost of $28,216. As can be seen from Pages 9-11, the 
I total estimated ODC pertinent to Assignment Change No. 2 is $23,300 or 

$20,641 in excess of the proportional value of $2,659 cited above. As a 
consequence, it is hereby requested that the basic contract be amended by 
adding the following funds to cover these extraordinary expenditures 
thereunder: 

Excess ODC $20,641 
G&A Expense (3.7%) 7W 
Total Additional Cost $21,405 
Additional Fee (5%) 1,070 

Total Additional Cost and Fee $22,475 

When combined with the calculated value in Note (5), Page 2, a-total of 
$66,595 results. 



GCA/TECHNOLOGY DIVISION 
A DIVISION OF GCA CORPORATION 
Bedford, Massachusetts 01730 

16 March 1983 

Page 9 of 13 Pages 

DETAILED TRAVEL ESTIMATE - ASSIGNMENT CHANGE NO. 2 
(GCA 1-619-078) 

1. Boston, Mass. 

1 Trip 

Air Fare 
Per Diem 
Car Rental 
Local Travel 

Minneapolis, Minnesota 

20 Days/Trip 1 Man/Trip 

- 1 Trip @ $473/Trip 
- 20 Days @ $ 60/Day 
- 20 Days @ $ 45/Day 

1 Trip @ $ 30/Trip 

$ 473 
1,200 

900 
30 

$2,603 

2. Boston, Mass. 

1 Trip 

Air Fare 
Per Diem 
Car Rental 
Local Travel 

Minneapolis, Minnesota 

17 Days/Trip 1 Man/Trip 

- 1 Trip @ $473/Trip 
- 17 Days 0 $ 60/Day 
- 17 Days 0 $ 45/Day 
- 1 Trip 0 $ 30/Trip 

$ 473 
1,020 
765 
30 

$2,288 

3. Boston, Mass. 

1 Trip 

Air Fare 
Per Diem 
Car Rental 
Local Travel 

Minneapolis, Minnesota 

14 Days/Trip 1 Man/Trip 

- 1 Trip 0 $473/Trip 
- 14 Days 0 $ 60/Day 
- 14 Days 0 $ 45/Day 

1 Trip 0 $ 30/Trip 

473 
840 
630 
30 

$1,973 

TOTAL ASSIGNMENT CHANGE NO. 2 TRAVEL . $6,864 
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SUBCONTRACTING - ASSIGNMENT CHANGE NO. 2 
(GCA 1-619-078) 

Modification to Braun Environmental Laboratories subcontract (see Page 5): 

A. MODIFICATION TO EXISTING WORK EFFORT 

Item • Cost 

Health and safety equipment $ 700 

Standby time 40 

Borings In swamp 355 

Borings at Rellly Tar Site on solid ground 4,020 

Piezometer Installation at 60 feet 2,970 

Lab soil tests 118 

Storage and shipment of samples ( 177) 

Reports and review 1,025 

Disposal of drill cuttings and mud (1,730) 

B. ADDITIONAL WORK EFFORTS 

Utility clearances $1,000 

Remobl11ration 495 

Hollow stem auger boring additional drilling 65 

Roller bit boring additional drilling 3,564 

Bedrock boring additional drilling 421 

Piezometer Installation 1,170 

Roadway signs 150 

Boring lot data gathering 1,000 

TOTAL ASSIGNMENT CHANGE NO. 2 SUBCONTRACTING $15,186 
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I 

OTHER DIRECT COSTS - ASSIGNMENT CHANGE NO. 2 
(GCA 1-619-078) 

Computer useage, IBM 3033 - GCA Corporation Headquarters, Bedford, MA -

2 hours @ $625/hour $1,250 

TOTAL ASSIGNMENT CHANGE NO. 2 OTHER DIRECT COSTS $1,250 



7.0 COST ESTIMATE 

CCA/TECHNOLOGY DIVISION 
A DIVISION OF CCA CORPORATION 
Bedford, Massachusetts 01730 

16 March 1983 

Page 12 of 13 Pages 

TOTALCOST ESTIMATE 

SOIL SAMPLES AT THE REILLY TAR SITE 

Contract No. 68-02-3168, Technical Service Area 3, Work Assignment No. 78, 
Assignment Change No. 2 (CCA 1-619-078) 

Croup Scientist/Entineer 470 hours $ 9,408 

Principal Scientist/Engineer 140 hours 2,192 

Staff Scientist/Engineer 80 hours 1,113 

Senior Scientist/Engineer 280 hours 3,323 

Scientist/Engineer 686 hours 6,742 

Senior Technician 294 hours 2,226 

Technical Illustrator 95 hours 732 

Technical Typist 190 hours 1,245 

Total Direct Labor 2, ,235 hours $ 26,981 

Salary Related Cost 8,769 

Subtotal 35,750 

Engineering Overhead 32,370 

Material (see Page 3) 1,748 

Travel (see ages 4 and 9) 14,990 

Subcontracting (see Pages 5 and 10) 48,186 

Other Direct Costs (see Pages 6 and 11) 3,437 

Subtotal 136,481 

General & Administrative Expense 5,050 

Total Estimated Cost 141,531 

Fixed Fee 4,996 

TOTAL PROGRAM COST $146,527 
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NOTES PERTAINING TO PAGE 12: 

(11) This cost estimate, obtained by summary of Pages 1 and 7, supersedes the 
original submission dated 1 October 1982. 

(12) Of this 2,235 MH total, 1,950 are technical man-hours which is in con­
trast to the total Government estimate of 3,503 technical man-hours. 
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